
ID Task ask Name Duration Start Finish Predecessors Resource Names 

Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 

Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 

Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 

Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 

Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 

Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 

Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 

Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 
s 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 
F 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 

Task - Inactive Milestone Manual Summary Rollup -Project: Aerovox Schedule v2 ~ - ~~ - 1$ ~ -Date: Tue 6/13/17 - ~ - - - 1: 
' 

~ 1$ ~ ~~ ~~ ~ ~~ J 

Page 4 



ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 
w 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle Batt ell 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 

Task - Inactive Milestone Manual Summary Rollup -Project: Aerovox Schedule v2 ~ - ~~ - 1$ ~ -Date: Tue 6/13/17 - ~ - - - 1: 
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ID 

1 

2 

5 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

45 

46 

ask Name 

Aerovox 

Determine Existing Conditions 

Identify Data Gaps 

Verify Remedial Approach and Design Criteria 

Identify DQO's 

Draft Performance Criteria 

Prepare Groundwater Model 

Prepare Data Gap Sampling Plan 

Battelle- prep passive sampler FSP 

USACE and EPA review of Battelle plan 

Battelle- RTC and Draft Final FSP 

JE Prepare Data Gap Sampling Plan 

USACE Prepare Gas Ebolution FSP Section 

USACE Review of Draft Sampling Plan 

Prepare RTC 

Perform Data Gap Sample Collection and Lab Analysis 

Battelle- deployment of passive samplers 

Battelle- collection of passive samplers 

Data Gap Sample Collection 

USACE- Gas Ebolution sample collection 

Battelle- analysis of passive samplers 

USACE -analysis of gas samples 

lA Analysis 

Congener Analysis 

Data Validation 

Sample reporting 

Update Groundwater Model 

Draft Work Plan (65% Design) 

Prepare Draft Work Plan- 65% Design 

USACE review of Draft Work Plan 

Prepare RTC 

Prepare Draft Final Work Plan (90% Design) 

Prepare Draft Final Work Plan 

USACE Final Work Plan Review 

RTC and Final Work Plan 

USACE Contracting 

JE Prepare and Submit Proposal 

USACE Contracting 

JE Prepare and Submit Revised Proposal 

USACE Contracting 

Execute Remedial 
............................................................................................................................................................................................. : ......................................................................................................................................................................................................................................................................................................................................................................................................................................................................... . 

Task 

Project: Aerovox Schedule v2 

Date: Tue 6/13/17 

Duration 

364 days 

15 days 

8days 

10 days 

10 days 

10 days 

15 days 

40 days 

8 days 

5 days 

3 days 

20 days 

20 days 

10 days 

10 days 

63 days 

2 days 

2 days 

10 days 

10 days 

15 days 

21 days 

5 days 

15 days 

10 days 

5 days 

15 days 

53 days 

28 days 

15 days 

10 days 

20 days 

12 days 

5 days 

3 days 

29days 

22 days 

17days 

10 days 

1.6 days 

60 days 

Start 

Wed 3/22/17 

Mon 4/10/17 

Wed 3/22/17 

Wed 6/14/17 

Wed 6/14/17 

Wed 6/14/17 

Mon 6/26/17 

Wed 6/14/17 

Wed 6/14/17 

Wed 6/28/17 

Finish Predecessors 

Wed 8/22/18 

Fri 4/28/17 

Fri 3/31/17 

Tue 6/27/17 

Tue 6/27/17 

Tue 6/27/17 

Mon 7/17/17 

Wed 8/9/17 9SS 

Fri 6/23/17 

Wed7/5/17 14 

Thu 7/6/17 Mon 7/10/17 15 

Wed 6/14/17 Wed 7/12/17 

Wed 6/14/17 Wed 7/12/17 17SS 

Thu 7/13/17 

Thu 7/27/17 

Tue 7/11/17 

Tue 7/11/17 

Fri 8/11/17 

Thu 8/10/17 

Thu 8/24/17 

Tue 8/15/17 

Fri 9/8/17 

Mon 8/14/17 

Mon 8/21/17 

Tue 9/12/17 

Tue 9/26/17 

Tue 10/3/17 

Tue 10/3/17 

Tue 10/3/17 

Fri 11/10/17 

Tue 12/5/17 

Tue 12/19/17 

Tue 12/19/17 

Mon 1/8/18 

Mon 1/15/18 

Thu1/18/18 

Wed 2/28/18 

Fri 3/30/1.8 

Tue 4/24/18 

TueS/8/18 

Thu 5/31/18 

Wed7/26/17 17 

Wed 8/9/17 19 

Fri 10/6/17 

Wed 7/12/17 16 

Mon 8/14/17 22FS+21 days 

Wed 8/23/17 20 

Thu 9/7/17 24 

Tue 9/5/17 23 

Fri 10/6/17 25 

Fri 8/18/17 20FS+2 days 

Mon 9/11/17 28 

Mon 9/25/17 29 

Mon 10/2/17 30 

Mon 10/23/1731,12 

Mon 12/18/1731 

Thu 11/9/17 31 

Mon 12/4/17 34 

Mon 12/18/17 35 

Wed 1/17/18 

Fri 1/5/18 36 

Fri 1/12/18 38 

Wed 1/17/18 39 

Tue 2/27/18 40 

Thu 3/29/18 41 

Mon 4/23/18 42 

Mon 5/7/18 43 

Wed 5/30/18 44 

Wed 8/22/18 45 

Inactive Milestone 

Page 9 

Resource Names 

Mike Morris 

Beth Anderson, Mike 

Mike Morris 

Mike Morris 

Battelle 

Battelle 

USACE 

Mike Morris 

Battelle 

Battelle 

USACE 

Battelle 

USACE 

Mike Morris 

Beth Anderson 

Beth Anderson 

USACE 

USACE 

USACE 

·----·----m USACE 

Manual Summary Rollup =====::::~ 

~.~~~~ ?Si ~~ 1$ 

s 



ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 

Task - Inactive Milestone Manual Summary Rollup -Project: Aerovox Schedule v2 ~ - ~~ - 1$ ~ -Date: Tue 6/13/17 - ~ - - - 1: 
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ID ask Name Duration Start Finish Predecessors Resource Names 
F 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 

Task - Inactive Milestone Manual Summary Rollup -Project: Aerovox Schedule v2 ~ - ~~ - 1$ ~ -Date: Tue 6/13/17 - ~ - - - 1: 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 

Task - Inactive Milestone Manual Summary Rollup -Project: Aerovox Schedule v2 ~ - ~~ - 1$ ~ -Date: Tue 6/13/17 - ~ - - - 1: 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 

Task - Inactive Milestone Manual Summary Rollup -Project: Aerovox Schedule v2 ~ - ~~ - 1$ ~ -Date: Tue 6/13/17 - ~ - - - 1: 
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ID ask Name Duration Start Finish Predecessors Resource Names 
F 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 

Task - Inactive Milestone Manual Summary Rollup -Project: Aerovox Schedule v2 ~ - ~~ - 1$ ~ -Date: Tue 6/13/17 - ~ - - - 1: 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE USACE 

44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 
F 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 
F 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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ID ask Name Duration Start Finish Predecessors Resource Names 
w 

1 Aerovox 364 days Wed 3/22/17 Wed 8/22/18 Mike Morris 
2 Determine Existing Conditions 15 days Mon 4/10/17 Fri 4/28/17 
5 Identify Data Gaps 8days Wed 3/22/17 Fri 3/31/17 
9 Verify Remedial Approach and Design Criteria 10 days Wed 6/14/17 Tue 6/27/17 Beth Anderson, Mike 
10 Identify DQO's 10 days Wed 6/14/17 Tue 6/27/17 

11 Draft Performance Criteria 10 days Wed 6/14/17 Tue 6/27/17 

12 Prepare Groundwater Model 15 days Mon 6/26/17 Mon 7/17/17 Mike Morris 

13 Prepare Data Gap Sampling Plan 40 days Wed 6/14/17 Wed 8/9/17 9SS Mike Morris 
14 Battelle- prep passive sampler FSP 8 days Wed 6/14/17 Fri 6/23/17 Battelle 

15 USACE and EPA review of Battelle plan 5 days Wed 6/28/17 Wed 7/5/17 14 

16 Battelle- RTC and Draft Final FSP 3 days Thu 7/6/17 Mon 7/10/17 15 Battelle 

17 JE Prepare Data Gap Sampling Plan 20 days Wed 6/14/17 Wed 7/12/17 

18 USACE Prepare Gas Ebolution FSP Section 20 days Wed 6/14/17 Wed 7/12/17 17SS USACE 

19 USACE Review of Draft Sampling Plan 10 days Thu 7/13/17 Wed 7/26/17 17 

20 Prepare RTC 10 days Thu 7/27/17 Wed 8/9/17 19 

21 Perform Data Gap Sample Collection and Lab Analysis 63 days Tue 7/11/17 Fri 10/6/17 Mike Morris 
22 Battelle- deployment of passive samplers 2 days Tue 7/11/17 Wed 7/12/17 16 Battelle 

23 Battelle- collection of passive samplers 2 days Fri 8/11/17 Mon 8/14/17 22FS+21 days Battelle 

24 Data Gap Sample Collection 10 days Thu 8/10/17 Wed 8/23/17 20 

25 USACE- Gas Ebolution sample collection 10 days Thu 8/24/17 Thu 9/7/17 24 USACE 

26 Battelle- analysis of passive samplers 15 days Tue 8/15/17 Tue 9/5/17 23 Battelle 

27 USACE -analysis of gas samples 21 days Fri 9/8/17 Fri 10/6/17 25 USACE 

28 lA Analysis 5 days Mon 8/14/17 Fri 8/18/17 20FS+2 days 

29 Congener Analysis 15 days Mon 8/21/17 Mon 9/11/17 28 

30 Data Validation 10 days Tue 9/12/17 Mon 9/25/17 29 

31 Sample reporting 5 days Tue 9/26/17 Mon 10/2/17 30 

32 Update Groundwater Model 15 days Tue 10/3/17 Mon 10/23/1731,12 Mike Morris 

33 Draft Work Plan (65% Design) 53 days Tue 10/3/17 Mon 12/18/1731 Beth Anderson 
34 Prepare Draft Work Plan- 65% Design 28 days Tue 10/3/17 Thu 11/9/17 31 

35 USACE review of Draft Work Plan 15 days Fri 11/10/17 Mon 12/4/17 34 

36 Prepare RTC 10 days Tue 12/5/17 Mon 12/18/17 35 

37 Prepare Draft Final Work Plan (90% Design) 20 days Tue 12/19/17 Wed 1/17/18 Beth Anderson 

38 Prepare Draft Final Work Plan 12 days Tue 12/19/17 Fri 1/5/18 36 

39 USACE Final Work Plan Review 5 days Mon 1/8/18 Fri 1/12/18 38 

40 RTC and Final Work Plan 3 days Mon 1/15/18 Wed 1/17/18 39 

41 USACE Contracting 29days Thu1/18/18 Tue2/27/18 40 USACE 

42 JE Prepare and Submit Proposal 22 days Wed 2/28/18 Thu 3/29/18 41 

43 USACE Contracting 17days Fri3/30/18 Mon 4/23/18 42 USACE 
44 JE Prepare and Submit Revised Proposal 10 days Tue 4/24/18 Mon 5/7/18 43 

45 USACE Contracting 16days TueS/8/18 Wed 5/30/18 44 USACE 

46 Execute Remedial 60 days Thu 5/31/18 Wed 8/22/18 45 
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